

<b>ABSTRACT OF OFFERS - CONSTRUCTION</b>			1. SOLICITATION NUMBER DACW17-03-B-0007			DATE ISSUED 18 FEB 2003		DATE OPENED 25 March 2003		PAGE OF 1   2 PAGES	
4. ISSUING OFFICE Jacksonville District, Corp Of Engineers 701 San Marco Blvd. Jacksonville, Florida 32207			I CERTIFY that I have opened, read, and recorded on this abstract all offers received in response to this solicitation.			NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE) John Szep, Contract Specialist					
						SIGNATURE <i>John Szep</i>					DATE SIGNED 3/26/2003
5. PROJECT TITLE Shore Protection Project, Fort Pierce, Florida, Beach Renourishment 2003, Hutchinson Island			8. GOVERNMENT ESTIMATE  (Check A, B or C and complete D, E, and F)			OFFERS					
						NO. 1			NO. 2		
						A. OFFEROR Bean Stuyvesant, L.L.C			A. OFFEROR Weeks Marine, Inc.		
						B. BID SECURITY - Business Size 20% Large Business			B. BID SECURITY - Business Size 20% Large Business		
6. NUMBER OF AMENDMENTS ISSUED 3			C. REASONABLE CONTRACT (Including Profit)			C. AMENDMENTS ACKNOWLEDGED Yes		C. AMENDMENTS ACKNOWLEDGED Yes			
7A. ITEM NO.	7B. DESCRIPTION OF OFFERED ITEM	7C. QUANTITY	D. UNIT	E. UNIT PRICE	F. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT		
0001	Base (Ft. Pierce R-34 To R-36)			-----	-----	-----	-----	-----	-----		
0001AA	Mobilization and Demobilization	1	Lump Sum		\$526,000		\$551,000		\$500,000		
0001AB	Beach Fill (Estimated Quantity)	313,000	Cubic Yard	\$4.10	\$1,283,300	\$5.19	\$1,624,470	\$6.44	\$2,015,720		
0001AC	Beach Tilling (Estimated Quantity)	12.4	Acre	\$400	\$4,960	\$400	\$4,960	\$400	\$4,960		
0001AD	Construction/Vibration Controls and Monitoring	1	Lump Sum		\$75,740		\$62,000		\$20,000		
	TOTAL BASE	XXX	XXX		\$1,890,000		\$2,242,430		\$2,540,680		
0002	Option A (Ft. Pierce R-36 to R-36 + 870)			-----	-----	-----	-----	-----	-----		
0002AA	Mobilization and Demobilization	1	Lump Sum		\$54,000		\$0		\$25,000		
0002AB	Beach Fill (Estimated Quantity)	93,500	Cubic Yard	\$4.15	\$388,025	\$5.19	\$485,265	\$5.44	\$508,640		
0002AC	Beach Tilling (Estimated Quantity)	3.4	Acre	\$400	\$1,360	\$400	\$1,360	\$400	\$1,360		
0002AD	Construction/Vibration Controls and Monitoring	1	Lump Sum		\$36,615		\$3,000		\$5,000		
	TOTAL OPTION A	XXX	XXX		\$480,000		\$489,625		\$540,000		
	TOTAL (Line Items 0001 Thru 0002AD)	XXX	XXX		\$2,370,000		\$2,732,055		\$3,080,680		

**ABSTRACT OF OFFERS -  
CONSTRUCTION  
CONTINUATION SHEET**

1. SOLICITATION NUMBER  
DACW17-03-B-0007

PAGE OF  
2 2 PAGES

INSTRUCTIONS - Attach this form to OF 1419, Abstract of Offers - Construction, when more than 2 offers are received on

a construction project. Each Continuation Sheet will accommodate 14 contract items to conform to the number of items which can be entered on the OF 1419. Use additional OF 1419's for contract items in excess of 14 and attach additional Continuation Sheets (OF 1419A) as needed.

5. PROJECT TITLE			OFFERS (Continued)							
Shore Protection Project, Ft. Pierce  Florida, Beach Renourishment 2003, Hutchinson Island			NO. 3		NO. 4		NO. 5		NO. 6	
			A. OFFEROR		A. OFFEROR		A. OFFEROR		A. OFFEROR	
			B. BID SECURITY- Business Size		B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)		B. BID SECURITY (Type and amount)	
			20% Large Business							
3. CONTRACT ITEMS			C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED		C. AMENDMENTS ACKNOWLEDGED	
A.. ITEM NO.	B. ESTIMATED QUANTITY	C. UNIT	E. UNIT PRICE	F. ESTIMATED AMOUNT	E. UNIT PRICE	F. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
0001			-----	-----						
0001AA		L/S		\$500,000						
0001AB	313,000	C/Y	\$4.46	\$1,395,980						
0001AC	12.4	acr	\$355	\$4,402						
0001AD		L/S		\$27,291						
	Total Base			\$1,927,673						
0002			-----	-----						
0002AA		L/S		\$7,103						
0002AB	93,500	C/Y	\$4.68	\$437,580						
0002AC	3.4	acr	\$355	\$1,207						
0002AD		L/S		\$2,582						
	Total Option A			\$448,472						
	Total All Line Items			\$2,376,145						