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Maint & Comnstr Dredging, Miami Harbor, Florida

SECTION 0I270

MEASUREMENT AND PAYMENT

PART 1 GENERAL
1.1 SUMMARTY

This gsection degcribes how Line Items will be measured and paid for
progress payments, Work to be measured is described in specification
gections listed for sach Line Item. Measurement procedures for payment,
required guantity survey or procurement documsntation and payment
restrictions are described in applicable gpecification sections. Allocate
coakts for work not specifically mentioned to the Line Item most closely
associated with work inveolwved. Unless there ig a specific Line Item for
administrative costs, such as Quality Control and Safety, allocate such
costs proportionally across all Line Items.

1.2 LEFINITIONS

The tarmg "Contract Line Item Number {(CLIN)" and Lines Item" are
interchangsable herein (e.g.,: CLIN 0001 is Line Item 0001). The term
"CLIN" is a contracting term used in the Quality Contrel System (QCS)
payment data hase. See Section 01312 QUALITY CONTROL SYSTEM (ges) .

1.3 SUBMITTALS

Goverament approval is reguired for submittalse with a "G" designation;
aubmittals not having a "G" designation are for information only. When
used, a designation following the "G" designation idencifies the office
that will rewview the submittal for the Government. Transmit submittal
items in accordance with Eection 01330 SUBMITTAL PROCEDURES.

5D-01 Preconstruction Submittals
Schedule of Valuess; G|COR

Provide a breakdown of Iump sum icems into proposed pay
activicies. Schedule of Values will become basis for CLIN and Pay
Activity data in the QCS payment dara bage,

1.4 LUME 5UM PAYMENT ITEMS

Payment irems for the work of thie contract for which contract lump sum
payments will be made are listed in the LINE ITEMS AND PRICING SCHEDULE and
describhed below, R11 costs for items of work, which are net specifically
mentioned to be included in a particular lump sum or unit price payment
item, shall be included in the listed lump sum item most closely associated
with the work involwved. The lump sum price and payment mads for each item

DACWL7-03-R-001& SECTION 01270 Pages 2 {Hev Am H0007)




Maint & Constr Dredging, Miami Harbaor, Florida

lisrted ghall constitute full compensation for furnishing all plant, labor,
materiales, and sguipment, and performing any asscciated Contractor guality
contrel, enviremmental protection, meeting gafebty reguirements, tests and
reports, and for performing all work required for which separate payment is
not otherwise provided.

Progress payments for lump sum CLINs will be made in accordance with the
Fayment Under Fixed-Price Constructicn Contracts clause of Section 00700
CONTRACT CLAUSES, Provide a list of pay activities, (Schedule of Values)
to breakdown offer for each lump sum CLIN. Within 20 calendar days after
receiving Notice to Proceed, submit Schedule of Valuss for Government
approval . An unhalanced Schedule of Values and Pay Activity Schedule will
be returned for revision. Linking & CLIN to a schedule of walues of pay
activities and ceonstruction schedule are described in Secticn 01312 QUALITY
CONTROL SYSTEM (QCS). If this contract contains either the Continuing
Contracts clause ar the Continuing Contracts (Alternate) c¢lauge, the
Contractor should take intec account the amount reserved for conbract
payments when preparing the construction schedule.

e e Mobilization and Demobilization (Line Iteme 0001, 0O003RAR, ODOEAA and

CO0TAN)

Payment will be made for costs aseociated with or incidental to
mobilization and demobilization and establishment of initial project
management and coordination. See Clause PAYMENT FOR MOBILIZATION AND
DEMOBILIZATICN of Section D0O700 CONTRACT CLAUSES and Section 01310
ADMINISTRATIVE PROCEDURES.

1.4.2 Endangered Species Monitoring {Hopper Dredges Only} (Line Items
O002ARE, OQ03AC, 0O04AER, 0005A8, O0006AC, and 0007AC))

Payment will be made for costs associated with or incidental to endangered
species observers. See Section 01355 ENVIRCNMENTAL PROTECTION.

Lid3 Turbidity and Placement Monitoring (Line Items 0002AC, CO03RD,
0O004ACZ, DODOSAC, 0008AD, and GO0TAD)

Payment will be made for costs associated with or incidental to cbtaining,
analyzing, and reporting the results of monitoring for turbidity., See
Section 01411 TURBIDITY AND DISPOSAL MONITORING.

1.4.4 Construction/Vibraticon Contrels and Monitoring (Lines ITtem 0002AD,
on04sD, and 0C0OSAD)

Dayment will be made for costs associated with or incidental ta the
protection of existing structures from construction actiwities and blasting
operations. See Bection 01525 GENERAL SAFETY REQUIREMENTS.

1.4.5 Marine Mammal/Turtle Wateh Plan Operations (Line Items O0DODZAF,
0o04AF, and C0O0OQ5AF)

Payment will be made for costs associated with or incidental to conducting

Marine Mammal/Turtcle Watch Plan Operations. See Section 01355
Environmental Protection.
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Maint & Constr Dredging, Miami Harbor, Florida

i
[4}]

UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit
price payments will be made are listed in the LINE ITEMS AND BRICING
SCHEDULE and described below. The unit price and payment made for each
item listed shall consticute full compensation for furnishing all plant,
labor, materials, and eguipment, and performing any associated Contrdctor
quality control, environmental protection, meeting safety requirements,
tescs and reporte, and for performing all work reguired for sach of the
unit price items.

Each Unit Price CLIN may be & single pay activity item or may be broken
down into pay activities with smaller quantities equal te CLIN total.
Contract unit price multiplied by agreed guantity is full compensation.

1.5.} Excavation, Unclassified (Line Items 0002AA, 0003AE, OO004AA, O00SAR,
000D&eAE, and 0CQOTARB)

1503 Payment

a, Payment will be made for coste associated with or incidental to
excavation, traneporcation, and disposal of materials; providing and
maintaining access to the work site(s) and disposal area{s); nocice
control; debris removal; installation, operation or msintenance of the
electronic tracking system for surveillance of all dredging and
dispogal activities and ocean disposal area marking. See Sectione 02325
DREDGING and 01355 ENVIRONMENTAL PROTECTICON,

b. Inscfar as cgnsistent with the paragraph CONTINUITY OF WORE --
DREDGING OF ROCK of Sectieon 02325 DREDGING, monthly partial payments
will be based on approximate quantities determined by soundings or
eweepings performed by the Contractor behind the dredge. The term
"area designated by the Contracting Officer" as used in the CONTINUITY
OF WORK paragraph, is defined’'as "acceptance sectien”.

DACWL7-03-R-0016 SECTION 01270 Page ¢ (Rev Am #C007)
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¢. Boundings fer payment purposss shall be made by the Government at
the frequency listed in the Channel Survey Notes on the contract
drawings.

¢ EHE T it Messurement

a. The maps and/er drawings already prepared iparagraph CONTRACT
DRAWINGS, MAPS, AND SPECIFICATICONS of Section 00700 CONTRRCT CLAUSES)
are believed to represent accurately average existing conditions, but
the depths shown thereon may be verified and corrected by soundings
tzken before dredging. Determination of guantities removed and the
deductions made therefrom to determine guantities by place measuremsnt
to be paid for in the area specified, after having once been made, will
not be reopensd, except on evidence of collusion, fraud, or aobwvicus
error.

b. The toktal amount of material removed, and to he paid for under
the contract, will be measured by the cubic yard in place and
guantities determined by the average end area methed. The wvolume
computed shall be betwesen the bottem surface shown by soundings taken
within 3 weeks before dredging and the bottom surface shown by the
eocundings taken within 3 weeks after the work specified in each
sccepbtance section indicated on the drawings has been completed. The
Contractor shall give 10 days advance notice, in writing, to the
Contracting Officer's Representative of the need for a pre-dredging
survey or after-dredging survey for final acceprance for sach
acceptance section. The guantity shall inelude the wolume within the
limits of the side slopes described in subparagraph "=Side Slopes" of
paragraph REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of
Section 02325 DREDGING, less any deductions that may be reguired for
misplaced material described in subparagraph "Misplaced Materiazis" of
paragraph DISPOSRL OF EXCAVATED MATERTAL of Section 02325 DREDEING.

15513 Unit of Measure
Cubic yard.

1.5.2 Drilling and Blasting Operatione (Line Items DOO0ZAE, O0004AE, and
DOOSAE)

b R Rt S | Payment

a. Paymenr will bhe made for costs associated with and incidental to
drilling and blasting operationz. See Sections 01525 GENERAL SAFETY
REQUIREMENTS.,

b. 1Inscfar as consistent with the paragraph CONTINUITY OF WORK --
DREDGING OF ROCK of Section 02325 DREDGING, monthly partial payments
will be based on quantities determined by the volume indicated in the
approved shot report. "The term "area designated by the Contracting
Officer” as used in the CONTINUITY OF WORK paragraph is defined as
"acceptance section." All methods other than drilling and blasting
us=d to loosen or fracture rock prior to excavation are prohibited.
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1

o e g Meagurement

The total amount of material drilled and blasted, and to be paid for under
the contract, will be measured by the cubic yard in place and guantities
determined by the average end area method. The volume computed shall be
between the bottom surface shown by soundings indicated in the approved
shot plan and the surface of the design template for each acceptance
section. The guantity shall include the volume within the limits of the
gide slopes described in subparagraph "side Slopes" of paragraph REQUIRED
DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of Section 02325 DREDGING, less
any deductions that may be required for mieplaced materizl described in
subparagraph "Misplaced Materials® of paragraph DISPOSAL OF EXCRVATED
MATERIAL. of Section D2325 DREDGING. No payment for drilling and blasting
will be made until the area loosened by drilling and blasting is
sufficiently excavated and disposed. No areas of drilling and blasting
shall be left unexcavated for more than 30 days. Contractor shall certify
to the Contracting Dfficer any loosened and unexcavated rock shall not
impose a hazard to navigation by performing surveys as necessary. A
maximum 1-Foot tolsrance above pre-blast elevations is acceptable until
excavation can occur. Any material exceeding this tolerance shall be
removed immediately.

i e e | Unit of Measura

Cubic Yard

BART 2 PRODUCTS  (NOT APPLICABLE)

BART 3 EXECUTION

3

s PRAYMENT PROCEDURES

See Bection 01312 QUALITY CONTROL SYSTEM (QCS) for in-depth payment
procedure instructions. Upeon receiving initial Resident Management Svstem
impore file, go to "Pay Activities" and establish a link between offer
breakdown schedule of values of "Pay Activicies" te contract CLINs using
"Schedule Activities" data enktry pags.

o i Reguesting Frogress Payment

For progress paymenta, ensure "Activity Schedule"; "Feature Schedula®,
gubmittal register, and punchlists are all up to date. Use "Progress
Payments" to "request Activity Barnings" for both "aActivity Earnings" -data
entry page and "Other Barning'. Provide hard copies of suppeorting inveices
and guantitcy measurement to support all reguested earnings. Ensure that
sum of payment activities do not exceed contract award CLIN funding
amounts, or "unbalanced" CLINS error will prevent processing the payment.

o Options and Modification CLINS

When ‘additional work is added by modification, existing CLINs funding
amounts must be updated, or new CLINs for modification will be created.

If
contract has option CLINS not yet awarded, option CLINs will appear as zero
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dollar CLIN= until option is awarded by modification. Ho payment may be
requested for Options or modification CLINs until eontract modification has
bean funded and signed.

== Bnd of Section --
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