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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Terminology

Submittals are items for Contractor quality control review and Contracting 
Officer quality documentation (For Information Only -- "FIO") or quality 
assurance review and approval (Government -- "G").  Contract contains a 
submittal register (SUBMITTAL FORM, Jan 96) to be used by Contractor to 
identify, schedule and track submittal items.  Submittal Register is a 
scheduling device that is dynamic and constantly updated.  A transmittal is 
a contract correspondence action using contract transmittal form (ENG Form 
4025) that sends submittal items to Contracting Officer and back to 
Contractor.  A copy of ENG Form 4025 is appended to the end of this 
Section.  ENG Form 4025 is used by both Contractor and Contracting Officer 
to record submittal item routing and record submittal review and action 
coding.  Submittal Register and ENG Form 4025 work together for submittal 
information.

1.1.2   Government-Furnished Information

Appended to the end of this Section is a Submittal Register listing items 
of products, equipment, materials and procedures for submittals as required 
by contract.  Contractor will also be furnished an electronic data file 
after Notice of Award with the following columns completed:

Column (c) -- "SPEC. SECT.":  Lists specification section numbers in 
which submittal is required.

Column (d) -- "DESCRIPTION - ITEM SUBMITTED":  Lists each submittal 
description (SD No. and type; e.g., SD-04 Drawings) required in each 
specification section.

Column (e) -- "PARAGRAPH #":  Lists one principal paragraph in 
specification section where a material or product is specified.  This 
listing is only to facilitate locating submitted requirements.  Do not 
consider entries in Column (e) as limiting project  submittal 
requirements.

Column (f) -- "CLASSIFICATION GOVT OR A/E REVWR":  Indicates reviewer 
for each submittal.  Approving authority for all submittals remains the 
Contracting Officer.  A "G" indicates approval by Contracting Officer 
and may include a review by Design A/E contracted to the Contracting 
Officer.  A designation following the "G" identifies the office that 
will review the submittal for the Contracting Officer.  Submittal 
designation codes identifying the office that will review the submittal 
for the Contracting Officer are identified as follows:

COR -- Construction-Operations Area/Resident/Project Engineer 
(Contracting Officer's Representative)
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ED -- Engineering Division
A/E -- Architect Engineer Contractor providing engineering during 
construction
PD -- Planning Division
SO -- Safety Office

1.1.2.1   Government-Furnished Software and Forms

Contractor shall use Resident Management System - Quality Control module 
(RMS-QC) to run the submittal register.  Refer to Section 01312 RESIDENT 
MANAGEMENT SYSTEM (RMS).  Contractor will be given a password to download 
RMS-QC from the following website:  http://winrms.usace.army.mil.  ENG Form 
4025 and other useful forms are located at Jacksonville District 
Construction Branch website:  
http://www.saj.usace.army.mil/conops/construction/construction_forms.

Contractor has option to use a submittal register computer fie or a manual 
submittal register.  Contractor may use Government submittal register 
spreadsheet file or may use a Contractor-furnished commercially available 
construction management software to manage the submittals.  Provide 
Contracting Officer a licensed copy of this software and submittal register 
file when used.  Contractor may use a manual submittal register.  
Government submittal register spreadsheet and form ".pdf" file are 
available for Contractor use at Jacksonville District Construction Branch 
website:  
http://www.saj.usace.army.mil/conops/construction/construction_forms.

1.2   SUBMITTALS

Submit the following in accordance with the requirements of this Section:

SD-01 Preconstruction Submittals

Submittal Register; G|COR.

Within 30 calendar days after the Preconstruction Conference, submit a 
proposed submittal register and RMS computer data file with data filled in 
for the following:  Column (a) -- "ACTIVITY NO."; Column (h) -- "APPROVAL 
NEEDED BY"; and, Column (i) -- "MATERIAL NEEDED BY".

1.3   DEFINITIONS

1.3.1   Submittal

Shop drawings, product data, samples, and administrative submittals 
presented for review and approval.  The following Clauses MATERIAL AND 
WORKMANSHIP, paragraph (b) and SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, paragraphs (d), (e), and (f) of Section 00700 CONTRACT 
CLAUSES apply to all "submittals".

1.3.2   Types of Submittals

All submittals are classified with a SD number and Title as indicated in 
paragraph SUBMITTAL IDENTIFICATION (SD) below.  Submittals also are grouped 
as follows:

a.  Shop drawings:  As used in this Section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, by 
Contractor or through Contractor by way of subcontractor, manufacturer, 
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supplier, distributor, or other lower tier Contractor, to illustrate 
portion of work.

b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other data to 
illustrate portion of work but not prepared exclusively for this 
contract.

c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to portion of 
work, illustrating portion of work or establishing standards for 
evaluating appearance of finished work or both.

d.  Administrative submittals:  Data presented for reviews and approval 
to ensure that administrative requirements of project are adequately 
met and in compliance with contract.

1.3.3   Approving Authority

Contractor Quality Control (CQC) System Manager shall be approving 
authority or "FIO" submittals.  Contracting Officer's Representative, 
usually Area/Resident/Project Engineer, is Contracting Officer's approving 
authority.  Jacksonville District employees, contracted 
Architect-Engineers, or employees from other USACE Districts who may review 
"G" submittal items and provide action codes act in capacity of technical 
advisors to Contracting Officer's Representative.

1.3.4   Work

As used in this Section, on- and off-site construction required by contract 
documents, including labor necessary to produce construction and materials, 
products, equipment, and systems incorporated or to be incorporated in such 
construction.

1.3.5   Streamlined "G" Submittals

A Jacksonville District submittal procedure where the Government review 
approval process is streamlined for high priority "G" submittals to prevent 
delay.  Concurrent with processing and handling of paper copies of 
submittals, a lesser number of copies of the submittal item may be 
overnight mailed, faxed, or scanned and sent via E-mail.  Reviewer comments 
and recommended submittal review codes are E-mailed from reviewers to 
Contracting Officer.

1.3.6   Request for Information (RFI) Submittals

RFIs are Contractor inquiries for clarification of contract documents and 
are not considered submittals.  Contractor proposed methods to control RFIs 
shall be described as part of Contractor's Quality Control Plan.  Refer to 
Section 01451 CONTRACTOR QUALITY CONTROL.

1.4   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Administrative submittals, after Notice of Award and prior to 
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Preconstruction Conference -- Refer to Sections 01000 GENERAL REQUIREMENTS 
and 01410 ENVIRONMENTAL PROTECTION.

Administrative submittals during construction; i.e., public notices, 
detailed work plans, etc.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate some 
portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems and 
interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and other 
characteristics of materials or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product 
warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for the 
project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes assemblies or 
portions of assemblies which are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part of 
work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accordance with specified requirements.  
(Testing must have been within three years of date of contract award for 
the project.)

Report which includes findings of a test required to be performed by the 
Contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.
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Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project contract 
and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

Data, records, reports from Contractor documenting the construction, 
production, or regulatory compliance.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data Sheets 
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in operations and maintenance manuals.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

As-built drawings.

Special warranties.

Posted operating instructions.

Training plan.

1.5   SUBMITTAL CLASSIFICATION
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Submittals are classified as follows:

1.5.1   Government Approved "G"

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Clause SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 
of Section 00700 CONTRACT CLAUSES, they are considered to be "shop 
drawings."  Government approval submittal items are designated with a "G".

1.5.2   Information Only

All submittals not requiring Government approval will be for "FIO".  They 
are not considered to be "shop drawings" within the terms of the Contract 
Clause referred to above.  "FIO" submittals are used as documentation of 
contract compliance.  "FIO" submittals transmitted to Contracting Officer 
will be "spot checked" for contract compliance and coded "F -- Receipt 
acknowledged" or "FX -- Receipt acknowledged, does not comply as noted with 
contract requirements" (see instructions on the back of ENG Form 4025).  
Retransmit submittal items coded "FX" for Government approval "G" submittal 
item.  Order products or materials from fabricators or suppliers after an 
information only submittal has received an "F" code.

1.6   APPROVED SUBMITTALS

Contracting Officer's approval of submittals shall not be construed as a 
complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.7   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Clause CHANGES of Section 00700 
CONTRACT CLAUSES shall be given promptly to the Contracting Officer.

1.8   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

Contractor shall furnish submittals required by contract and transmit them 
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to the Contracting Officer using ENG Form 4025 as contract transmittal 
form.  Transmit all submittals to:

U. S. Army Corps of Engineers (Ph 561-626-5299)
South Florida Area Office, CESAJ-CO-W
4400 PGA Blvd., Suite 203
Palm Beach Gardens, Florida  33410

Contracting Officer may request additional submittal items when necessary 
to describe work covered in respective contract sections.  Units of weights 
and measures used on submittal items shall be the same as those used in the 
contract drawings.  Each submittal item shall be identified with contract 
number, stamped, signed, and dated by the CQC System Manager (see paragraph 
CONTRACTOR REVIEW STAMP below).  Each submittal shall be complete and in 
sufficient detail to allow reviewer determination of contract compliance.  
Prior to transmitting submittal items to Contracting Officer, Contractor's 
Quality Control (CQC) System Manager shall review, provide appropriate code 
and certify listed submittal items meet contract or are a requested 
variation.  Submittal items requiring Government approval "G" shall be 
scheduled and approved (Contracting Officer's action code of "A" or "B") 
prior to acquisition of material or equipment covered thereby.  Samples 
remaining upon completion of work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

At the end of this section is a Submittal Register listing items of 
equipment and materials for which submittals are required by the contract.  
Contractor will also be given an electronic data file as specified in 
subparagraph "Government-Furnished Information" above.  Upon receiving 
contract, including submittal register and data file, Contractor shall 
complete columns (a), (g), (h), and (i) and submit for Government approval. 
 This list may not be all inclusive and submittal items found during 
Contractor's preconstruction review shall be added.  Contractor shall 
maintain project submittal register up-to-date.  Submit an updated copy to 
the Contracting Officer with each pay request.  Maintain project submittal 
register using Resident Management System in accordance with Section 01312 
RESIDENT MANAGEMENT SYSTEM (RMS).

3.2.1   Instructions for Completing Submittal Register (SUBMITTAL FORM, JAN 
96)

Contractor to complete Columns (a), (b), and (g) through (r):

Column (a) -- "ACTIVITY NO.":  Assign an event number and show on 
Critical Path Method (CPM) schedule; or identify "submittal item" with 
a control number for use in ENG Form 4025 column (a).  Using a 
numbering system allowing for additions (e.g., 050,010, 015) is useful.

Column (b) -- "TRANSMITTAL NO.":  Transmittal number should match ENG 
Form 4025 transmittal number used to transmit submittal item to 
Contracting Officer. 

Column (g) -- "SUBMIT":  Contractor scheduled date for transmitting 
submittal item to Contracting Officer.

Column (h) -- "APPROVAL NEEDED BY":  Planned date for needed 
Contracting Officer review actions to prevent delay. 
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(For "G" submittal items, "A" or "B" action codes are required. 
For "FIO" submittal items, "F" code is required.  Initially 
schedule Column (h) dates allowing float for disapproved submittal 
items and retransmittal for review (approximately 45-60 days).

           
Column (i) -- "MATERIAL NEEDED BY":  Date material is needed for use at 
the project site.

Column (j) -- "ACTION CODE":  Contractor's Quality Control reviewer 
code from list of action codes.  See subparagraph "ENG Form 4025 
Reviewer Action Codes" below.

Column (k) -- "DATE OF ACTION":  Date of QC review and signing 
certification on ENG Form 4025.

Column (l) -- "DATE FWD TO APPR AUTH/DATE RCD FROM CONTR":  Date 
submittal item transmitted to Contracting Officer.

Columns (m) -- "DATE FWD TO OTHER REVIEWER";
(n) -- "DATE RCD FROM OTHER REVIEWER";
(o) -- "ACTION CODE";
(p) -- "DATE OF ACTION"; and,
(q) -- "MAILED TO CONTR/DATE RCD FROM APPR AUTH":  Record dates and 
action codes as shown on ENG Form 4025 received back from Contracting 
Officer.

Column (r) -- "REMARKS":  Used by Contractor or Contracting Officer as 
needed.  Ensure submittal items transmitted as variations are 
identified in column (r).

3.2.2   Personal Computer or Manual Submittal Registers

Prepare submittal register and maintain it current as work progresses. 
Contractor may find using color codes (i.e., "green" - accepted; "yellow" - 
pending; "red" - rejected) for tracking submittal status useful.  
Contractor has option to use a personal computer based submittal register 
or a manual submittal register.  At Jacksonville District internet site,
http://www.saj.usace.army.mil/conops/construction/construction_forms.htm
there is a computer file (Microsoft Excel(TM)), available for Contractor 
download and use.  Contractor may furnish his own commercial software 
having a Submittal Register.  If Contractor selects a commercial software, 
furnish a licensed copy for use by Contracting Officer.  In place of a 
computer file Submittal Register, Contractor has an option to use a manual 
Submittal Register.  When manual Submittal Register is used, all entries 
shall be in pencil.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
Government "G" review and approval.  No delay damages or time extensions 
will be allowed for time lost in late submittals.

3.3.1   Avoiding Delay
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Contracting Officer wants to avoid project delays due to late transmittal 
of a "G" submittal item or untimely Contracting Officer review.  When 
Contractor identifies possible construction delays due to a submittal, 
notify the Contacting Officer immediately.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this Section shall 
be used for submitting both Government approved "G" and "FIO" submittal 
items.  A ENG Form 4025 computer file in versions of Microsoft Word(tm) 
.doc file and Adobe Acrobat(tm) .pdf file are available for Contractor 
downloading and contract use at:
http://www.saj.usace.army.mil/conops/construction/construction_forms.htm.
ENG Form 4025 is included in the RMS-QC software that the Contractor is 
required to use for this contract.

3.4.1   ENG Form 4025 Reviewer Action Codes

Contractor shall use action codes to document submittal item review of shop 
drawings, materials and product received from subcontractors, suppliers and 
fabricators.  Contracting Officer will use same codes for his review.  
Action codes for contract use are:

A  -- Approved as submitted.
B  -- Approved, except as noted on drawings.  (Make minor corrections; 
resubmission not required.)
C  -- Approved, except as noted on drawings.  (Refer to review comments 
for required corrections; resubmission is required.)
D  -- Will be returned by separate correspondence with detailed 
comments.  Resubmittal is required.
E  -- Disapproved; resubmittal required.
F  -- Receipt acknowledged (for Government use for "FIO" items).
FX -- Receipt acknowledged, does not comply with contract; resubmittal 
required as "G" submittal item.
G  -- Other (Reviewer shall specify the action in detail).

Contractor shall enter appropriate action code in ENG Form 4025 
Column (g) -- "FOR CONTRACTOR USE CODE" and Submittal Register 
Column (j) -- "CONTRACTOR ACTION - ACTION CODE".

Contracting Officer will enter "G" submittal item reviewer action 
code in ENG Form 4025 Column (i) -- "FOR CE USE CODE".

Contractor will enter review codes received from Contracting 
Officer in Submittal Register Column (o) -- "APPROVING AUTHORITY - 
ACTION CODE".   

Approval action codes of "F", "A", and "B" given to submittal items by 
Contracting Officer does not relieve Contractor from complying with 
contract requirements.  Contracting Officer reserves right to rescind 
inadvertent submittal item approvals that do not comply with contract.

3.4.2   ENG Form 4025 Transmittal Instructions

Attach a copy of ENG Form 4025 to each copy of a set of submittal items 
transmitted to Contracting Officer.  Instructions located on the reverse 
side of ENG Form 4025, May 91 are obsolete.  Revised instructions for 
Jacksonville District use are listed below.  This revision describes ENG 
Form 4025 use with Submittal Register "SUBMITTAL FORM, Jan 96" used by 
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other Government agencies.

REVISED ENG FORM 4025 INSTRUCTIONS:

1.  Block -- "DATE":  Enter the date transmitted to the Contracting 
Officer.  Corresponds with Submittal Register Column (l) -- "DATE FWD 
TO APPR AUTH".  For "G" submittals this date, plus actual mailing time, 
starts Contracting Officer review period.

2.  Block -- "TRANSMITTAL NO.":  A transmittal is an action that 
combines required submittal items from one Section (e.g., Section 02300 
EARTHWORK) and transmits them from Contractor to Contracting Officer. 
ENG Form 4025 Transmittal Numbers shall be numbered consecutively and 
should be tracked as separate contract correspondence.  Enter each ENG 
Form 4025 Transmittal Number in the Submittal Register Column (b -- 
"TRANSMITTAL NO.".

3.  Blocks -- "TO", "FROM", and "CONTRACT NUMBER":  Self-explanatory.

4.  Block -- "CHECK ONE":

THIS IS A NEW TRANSMITTAL -- Self-explanatory.
THIS IS A RESUBMITTAL OF TRANSMITTAL ________.

When a submittal item has been coded "C", "D", "E", "FX", "G" 
insert the original Transmittal No.  (This helps reviewers locate 
submittal items from contract files for comparison to original 
submittal.)

5.  Block -- "SPECIFICATION SEC. NO.":  Enter the five digit Section 
number from Submittal Register Column (c) -- "SPEC SECT." where 
submittal items are required.  Contractor shall organize transmittals 
so that all items sent under one transmittal number are from the same 
Section.  When Contractor adds a submittal item called for in a drawing 
note, assign the specification Section number that most closely covers 
the work.

6.  Column (a.) -- "ITEM NO.":  Contractor has options to identify 
submittal item. 

Contracting Officer has seen various successful systems to control 
submittal items.  Contracting Officer recommends to assign a 
unique number to each submittal item that does not change. 
Assigning a unique number for each submittal item helps when 
computer interrelational databases or spreadsheets are used. 
Consider using a numbering system (e.g., 005, 010, 015, 020) that 
leaves spaces for additional submittal items. 

7. Column (b.) -- "DESCRIPTION OF ITEM SUBMITTED (Type size, model      
number/etc.)":  Enter a complete description of each submittal item 
being transmitted to the Contracting Officer.

Submittal Register and ENG Form 4025 are used together to 
identify, schedule and track all required items to be submitted 
for Contractor or Contracting Officer review.  For some 
specification sections having many sub-component items for 
submittal, the entry in Submittal Register Column (d) -- 
"DESCRIPTION ITEM SUBMITTED" provided to Contractor has a general 
class of products.  For example, Section 15110 VALVES, may have 
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SD-03 Product Data - "Valves" listed for a submittal item.  In 
example case, Contractor shall list and track each valve that 
requires a separate review and action code as a separate submittal 
item.  This may require additional entries in both Submittal 
Register and assigning additional item numbers.     

8.  Column (c.) -- "MFG. OR CONTR. CAT., CURVE DRAWING OR BROCHURE 
NO.":  This entry requirement has been eliminated from use in 
Jacksonville District submittal procedures.

9. Column (d.) -- "NO. OF COPIES":  Enter the number of copies 
transmitted to the Contracting Officer.

10.  CONTRACT REFERENCE DOCUMENT:

Column (e.) -- "SPEC. PARA. NO.":  Enter the Section subpart 
number that specified each submittal item.  Most of these are 
provided by Contracting Officer on Submittal Register Column (e) 
-- "PARAGRAPH #"; however, during Contractor preconstruction 
review there may be additional submittal items found in 
specification text; or,

Column (f.) -- "DRAWING SHEET NO.":  Occasionally during 
Contractor's preconstruction review, Contractor may discover a 
drawing note that requires a submittal item to be added to the 
submittal register.  Identify Drawing No. and alpha-numeric matrix 
zone designation where item is required for submittal (e.g., 
6/2,H-2).

11.  Column (g.) -- "FOR CONTRACTOR USE CODE":  Enter action codes 
given by Contractor's approving authority (CQC System Manager) to items 
furnished by subcontractor, supplier, or fabricators for transmittal to 
Contracting Officer.  Items coded other than "A" or "B" should be 
immediately returned to subcontractor, supplier, or fabricator and 
forwarded to Contracting Officer.

12.  Column (h.) -- "VARIATION":  Place an "X" when transmitting a 
submittal item that is a variation.  Column (h.) is to be used only for 
submittal items that do not meet contract requirements, however, are 
being proposed for use as "variations" from contract requirements. 
Variations require Contracting Officer approval pursuant to Clause 
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION of Section 00700 CONTRACT 
CLAUSES.  Submittal items proposed as a variation become "G" submittals.

13.  Column (i.) -- "FOR CE USE CODE":  Leave Blank.  This column is 
for use by Contracting Officer to provide action code to Contractor.

14.  Block -- "REMARKS":  Used by Contractor or Contracting Officer to 
provide additional information on transmitted submittal items.  When 
Column (h.) has an "X", Contractor shall make a mandatory remark to 
note variation is submitted.  ENG Form 4025 "REMARKS" block and 
attachments are used as needed to fully describe variations or 
Contracting Officer action codes.

15.  Block -- "CERTIFICATION":  Self-explanatory.  Contractor's 
approving authority shall sign and certify transmittals sent to 
Contracting Officer.  (For electronic versions, use "/S/ and name" to 
officially indicate paper version has been signed.
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16.  Block -- "SECTION II - APPROVAL ACTION":  Reserved for Contracting 
Officer use.

3.5   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

3.5.1   Procedures

Transmit 8 copies of "G" submittal items and 5 copies of "FIO" submittals 
to Contracting Officer.

3.5.2   Variations

Variations are described in Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUTION of Section 00700 CONTRACT CLAUSES.  Variations are Contractor 
proposed changes to contract quality for those submittal items identified 
and transmitted as variations.  "FIO" submittal items become "G" submittal 
items for Government review and approval.  Ensure ENG Form 4025 Column (h.) 
has an "X" and variation is described in writing in "REMARKS" block.  Once 
approved by Contracting Officer, variations modify contract requirements. 
Approved variations may require adjustments to contract price for increased 
cost ("change order") or decreased costs ("Owner's credit") and 
construction period.  Contracting Officer reserves right to rescind 
inadvertent approval of submittal items containing unnoted variations.

3.6   CONTROL OF SUBMITTALS

Carefully control procurement operations to ensure that each submittal item 
is made on or before the Contractor scheduled submittal date shown on the 
approved "Submittal Register".

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, 
submittals will be identified as having received approval by being so 
stamped and dated.  Five (5) copies of the submittal will be retained by 
the Contracting Officer and three (3) copies of the submittal will be 
returned to the Contractor.  For streamlined "G" submittals, action coding 
and comment response are returned via a standard format E-mail to 
Contracting Officer's Representative for transmittal back to Contractor. 
Contractor shall attach a copy of Contracting Officer review action to the 
file copies of the submittal item.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for "FIO" are approved by Contractor.  "FIO" submittals 
will be spot-checked by Contracting Officer for contract compliance.  "FIO" 
submittal items are not usually returned and Contractor will be notified by 
Contracting Officer that they have received an "F" action code.  Submittal 
items found not to comply with contract requirements will be given an 
action code of "FX" and returned to the Contractor.  Contractor shall 
resubmit submittal items coded as "FX" for Government "G" approval.  
Government reserves right to require Contractor to resubmit items later 
found not to comply with contract.  This does not relieve the Contractor 
from the obligation to furnish material conforming to the plans and 
specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
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for testing by Contracting Officer laboratory or for check testing by 
Contracting Officer in those instances required by the contract.

3.9   CONTRACTOR REVIEW STAMP

Prior to transmitting a submittal to Contracting Officer, Contractor CQC 
System Manager shall stamp top sheet of each copy of a submittal item to 
certify that submittal item meets contract requirements.  Stamp shall be 
similar to the following:
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   ________________________________________________________________________
  |                                                                        |
  |          (CONTRACT NUMBER: DACW17-0X-C-0OXX)                           |
  |                      ( Contractor NAME )                               |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ "A" - Approved as Noted                                          |
  |                                                                        |
  |                                                                        |
  | _____ "B" - Approved with corrections as noted on submittal item       |
  |             or attached sheet(s)                                       |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  ______________________ PHONE: _________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   SUBMITTAL REGISTER

See APPENDIX 01330-A at the end of this Section (6 pages).

3.11   TRANSMITTAL OF SHOP DRAWINGS, ENG FORM 4025

See APPENDIX 01330-B at the end of this Section (2 pages).

            -- End of Section --
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NATCO Limited Partnership DACW17-00-C-0041
Vessel: Dodge Island Turbidity Monotoring
FDEP Permit #: 0126527-001-JC Weekly Report

Load Data Testing Conditions Locations
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09/03/01 0028 0107 371 Beach 3.5 3.8 -0.3 3.8 3.0 0.8 15 2 .3 s-n 10 e MF 582460 789220 578120 789630 582190 789067

09/03/01 0343 0413 372 Borrow 14.7 1.8 12.9 14.2 1.6 12.6 12.3 2.0 10.3 43 2-3 -.26 s-n 10 ese MF 494878 798160 497390 798263 495010 798243

09/03/01 0648 0727 372 Beach 2.7 3.1 -0.4 7.7 3.2 4.5 14 2-3 1.46 s-n 2-3 ese BA 582240 789350 577980 789500 582120 789069

09/03/01 1650 1724 373 Borrow 13.4 3.6 9.8 8.9 0.7 8.2 11.6 1.5 10.1 32 1 .15 s-n 3 se BA 494515 798786 492728 798389 494448 798910

09/03/01 1953 2051 373 Beach 3.4 2.9 0.5 2.6 2.2 0.4 17 1 2.06 s-n 5 e MF 582460 789350 578140 789460 582260 789067

09/03/01 2319 2356 374 Borrow 14.9 1.5 13.4 14.0 0.9 13.1 12.9 1.6 11.3 41 1 1.4 s-n 3 se MF 494921 798173 497205 798263 494982 798270

09/04/01 0233 0325 374 Beach 3.5 3.4 0.1 4.0 1.0 3.0 14 2 -.35 s-n 10 se MF 582260 789350 577750 789460 582120 789069

09/04/01 0541 0623 375 Borrow 3.8 1.8 2.0 12.1 1.6 10.5 12.4 2.7 9.7 37 3 .59 s-n 15 se MF 494546 798311 493178 798900 494445 798167

09/04/01 0842 0922 375 Beach 2.3 2.6 -0.3 2.0 4.1 -2.1 15 1-2 1.18 s-n 2-3 se BA 582040 789350 577750 789440 582120 789069

09/04/01 0940 Breakwater 12.6 2.4 10.2 4.2 1.7 2.5 14 1-2 1.93 s-n 10 se DC 590680 790230 586250 790209 590420 790120

09/04/01 1153 1224 376 Borrow 14.5 2.2 12.3 10.9 0.6 10.3 9.3 1.3 8.0 40 1-2 1.04 s-n 1 se BA 494370 798594 491370 798360 494280 798530

09/04/01 1525 1605 376 Beach 4.4 4.5 -0.1 5.5 3.4 2.1 12 1-2 -.58 s-n 2-4 se BA 582460 789420 578140 789400 582260 789067

09/04/01 1901 1924 377 Borrow 13.1 2.2 10.9 7.8 0.8 7.0 4.5 1.6 2.9 35 1 .9 s-n 2-3 se BA 494878 798130 497412 798263 494982 798220

09/04/01 2159 2236 377 Beach 2.3 1.9 0.4 2.7 1.4 1.3 11 calm 1.97 s-n 4-5 e NC 582380 789330 577750 789580 582120 789069

09/05/01 0120 0152 378 Borrow 15.4 1.3 14.1 11.0 1.5 9.5 6.8 2.2 4.6 43 1-2 .34 s-n 10-15 e NC 494878 798173 497412 798263 494972 798243

09/05/01 0438 0519 378 Beach 5.4 2.4 3.0 5.7 1.9 3.8 11 1-2 -.38 s-n 10-15 se NC 582380 789360 577750 789580 582110 789069

09/05/01 0839 0922 379 Borrow 9.6 1.4 8.2 7.6 0.6 7.0 6.2 3.1 3.1 36 1-2 1.79 n-s 3-4 se BA 495299 798033 493708 799236 495342 798120

09/05/01 1152 1237 379 Beach 1.7 1.7 0.0 2.1 1.1 1.0 14 1-2 1.3 s-n 4-5 se BA 582270 789400 577760 789546 582020 789072

09/05/01 1525 1609 380 Borrow 14.2 1.6 12.6 10.3 0.6 9.7 9.4 1.1 8.3 38 1-2 -.5 s-n 6-7 se BA 495159 798051 493190 799608 495000 798000

09/05/01 1830 1912 380 Beach 2.0 1.3 0.7 2.2 1.2 1.0 10 1 .4 s-n 5-10 se NC 582110 789340 577760 789462 581918 789074

09/05/01 2151 2225 381 Borrow 4.0 1.8 2.2 14.1 2.4 11.7 5.4 1.4 4.0 37 1-2 1.83 s-n 10-15 se NC 501140 797396 496330 797403 500906 797462

09/06/01 0043 0120 381 Beach 2.0 1.5 0.5 2.9 1.9 1.0 11 1-2 .8 s-n 5-10 se NC 582090 789320 577690 789409 581918 789074

09/06/01 0409 0439 382 Borrow 4.4 1.3 3.1 4.2 0.9 3.3 4.5 1.3 3.2 38 1-2 -.72 n-s 5-10 se NC 495535 798926 492458 798975 495426 798771

09/06/01 0743 0827 382 Beach 2.0 2.2 -0.2 2.1 1.4 0.7 13 1 .81 s-n 1-3 se BA 582030 789330 577720 789530 581918 789074

09/06/01 1053 1123 383 Borrow 14.5 1.8 12.7 13.7 0.9 12.8 11.6 1.1 10.5 40 1-2 1.71 s-n 2-3 se BA 500639 797634 499120 799137 500300 797616

09/06/01 1458 1536 383 Beach 2.7 2.1 0.6 3.7 2.1 1.6 12 1 -.1 s-n 2-3 se BA 581890 789350 577520 789537 581820 789077

09/06/01 1850 1838 384 Borrow 7.8 1.2 6.6 4.4 1.0 3.4 3.7 1.3 2.4 38 1 -.2 s-n 3 se BA 495075 798101 493557 799332 494946 798040

09/06/01 2111 2149 384 Beach 2.4 2.0 0.4 3.4 2.2 1.2 10 calm 1.49 n-s 5-10 ne NC 581690 789370 586260 789907 581820 789077

09/07/01 0036 0110 385 Borrow 15.3 1.2 14.1 12.3 1.7 10.6 13.4 2.1 11.3 43 calm 1.5 n-s 5-10 se NC 501441 798051 497820 798080 501400 797968

09/07/01 0339 0426 385 Beach 2.6 2.1 0.5 2.9 2.1 0.8 10 calm -.33 n-s 5-10 se NC 581550 789340 586660 789956 581820 789077

09/07/01 0714 0748 386 Borrow 10.4 2.3 8.1 13.1 2.1 11.0 12.2 2.9 9.3 40 1-2 .08 n-s 5-10 se NC 495290 798483 492873 798500 495312 798616

09/07/01 1029 1104 386 Beach 3.7 2.2 1.5 2.7 2.0 0.7 13 1-2 1.87 s-n 12 nne BA 581970 789310 577580 789575 581820 789077

09/07/01 1351 1416 387 Borrow 14.0 2.5 11.5 13.8 2.0 11.8 12.2 1.6 10.6 39 2-3 1.57 s-n 6-8 se BA 500276 797752 502930 797060 500190 797650

09/07/01 1800 1826 387 Beach 6.7 2.4 4.3 5.4 2.9 2.5 12 1 -.12 s-n 2 sse BA 581740 789350 577670 789537 581720 789079

09/07/01 2203 2230 388 Borrow 7.0 2.4 4.6 7.4 2.4 5.0 8.5 3.5 5.0 36 1-2 1.31 n-s 5-10 e NC 493837 798764 496786 798739 494000 798580

09/08/01 0154 0225 388 Beach 4.2 1.5 2.7 4.1 1.2 2.9 11 1-2 1.2 n-s 1-5 e NC 581600 789390 586210 789896 581720 789079

09/08/01 0524 0545 389 Borrow 13.6 2.2 11.4 13.1 1.4 11.7 19.0 3.0 16.0 33 1-2 -.27 n-s 10-15 e NC 503115 798325 507350 798315 503040 798227

09/08/01 0851 0927 389 Beach 7.9 6.0 1.9 8.3 5.2 3.1 11 1 1.10 n-s 5 se BA 581483 789470 585580 789973 581720 789079

09/08/01 1250 1331 390 Borrow 14.8 4.4 10.4 13.7 3.3 10.4 11.9 1.3 10.6 35 1-2 2.1 n-s 3-4 sse BA 494199 798419 496532 798487 494380 798260

09/08/01 1710 1745 390 Beach 2.6 3.4 -0.8 3.5 3.8 -0.3 13 1-2 .93 n-s 8-12 ene BA 581459 789480 585600 789968 581618 789079

09/08/01 2016 2059 391 Borrow 12.1 2.1 10.0 15.6 1.3 14.3 14.9 2.4 12.5 40 2-3 n/a n-s 19-20 e NC 500613 798244 505080 798226 500740 798160

391 Beach 0.0 0.0
392 Borrow 0.0 0.0 0.0
392 Beach 0.0 0.0
393 Borrow 0.0 0.0 0.0
393 Beach 0.0 0.0
394 Borrow 0.0 0.0 0.0
394 Beach 0.0 0.0
395 Borrow 0.0 0.0 0.0
395 Beach 0.0 0.0
396 Borrow 0.0 0.0 0.0
396 Beach 0.0 0.0
397 Borrow 0.0 0.0 0.0
397 Beach 0.0 0.0
398 Borrow 0.0 0.0 0.0
398 Beach 0.0 0.0
399 Borrow 0.0 0.0 0.0
399 Beach 0.0 0.0
400 Borrow 0.0 0.0 0.0
400 Beach 0.0 0.0
401 Borrow 0.0 0.0 0.0
401 Beach 0.0 0.0
402 Borrow 0.0 0.0 0.0

Modifications to Sunny Isles Segment and
Beach Renourishment at Miami Beach

Dade County, Florida
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